

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER

PROJECT NO. Statewide	CCO NO. Various	CONTRACT NO. Any Federally Funded Project	DIST-CO-RTE-PM Various
REQUESTED BY Chuck Suszko		<input type="checkbox"/> CALTRANS HQ <input type="checkbox"/> RE / DISTRICT	DATE 2/10/14
PROPOSED CHANGE: A contractor requested change to use dust palliatives, or change from domestic water source to non-potable water. Non-potable water must be either recycled water or non potable water developed from other sources. Contract time will not be extended as a result of this change. There will be a cost to the State as a result of this change. For dust control, the difference in cost will be based on using water versus dust palliative for dust control. For changing water sources, the cost will be based on the difference between using domestic water or non-potable water. For agreed price change orders, force account analysis for cost shall be filed in the project's records. The cost will vary on a project by project basis.			
REASON FOR CHANGE: The Governor issued a State of Emergency declaration on January 17, 2014 because of the current drought in California. The emergency declaration includes the provision that .State agencies, led by the Department of General Services, will immediately implement water use reduction plans for all state facilities. These plans will include immediate water conservation actions, and a moratorium will be placed on new, non-essential landscaping projects at state facilities and on state highways and roads. Department of Public Health has declared "severe water shortage areas", including portions of Fresno, Madera, Mariposa, Kern, Amador, Mendocino, Nevada Placer, and Santa Cruz counties, and the cities of Healdsburg and Cloverdale in Sonoma County. The use of potable water is a waste or unreasonable use of domestic water under current drought conditions and where non-potable water is available water it should be used to conserve domestic water to avoid future shortages.			
TIME EXTENSIONS <input checked="" type="checkbox"/> NONE DAY _____ S <input type="checkbox"/> DEFERRED		ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION N/A	
ESTIMATE OF COST: \$ Varies <input checked="" type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE		CCO: METHOD OF PAYMENT <input type="checkbox"/> CONTRACT <input type="checkbox"/> ADJUSTMENT OF COMPENSATION <input checked="" type="checkbox"/> AGREED PRICE <input checked="" type="checkbox"/> EXTRA WORK AT FORCE ACCOUNT	
THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.			
OTHER CONDITIONS:			
PRIOR APPROVAL TO PROCEED GRANTED BY: Matthew Schmitz		DATE OF AUTHORIZATION 2/12/14	