Attachment 2

Contract Change Order Memorandum
CEM-4903



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE
CEM-4903
CT# 7541-3544-0
TO E.A.
CO-RTE-PM
FROM FED NO.
CCO NO. SUPPLEMENT NO. CATEGORY CODE: CONTINGENCY BALANCE (including this change):
c J s
HEADQUARTERS APPROVAL REQUIRED?
$0.00 INCR. DECR. YES [] NO X
IS THIS REQUEST IN ACCORDANCE
WITH ENVIRONMENTAL DOCUMENTS? YES X No [
THIS CHANGE ORDER PROVIDES FOR:
Replacing AR with PG __ - with concurrence from the District Materials Engineer. The Contractor requested this

change. A modification in contract specifications is necessary to implement this change. Attached are the provisions that
replace Section 92, “Asphalts,” of the 1999 Standard Specifications. This is in accordance with the Division of
Construction memorandum CPD 05-10, which provides blanket authorization to issue and approve this particular change.

This change affects all items of work made with asphalt.

This change has been approved under statewide blanket prior approval by Mr. Jason Dietz, FHWA, for projects that
include federal funding. A copy of the approval, dated 10/04/2005, for this change is attached.

There will be no cost or credit to the State because of this change. Contract time will not be adjusted because of this

change.

CONCURRED BY:

ESTIMATE OF COST

CONSTRUCTION ENGINEER DATE THIS REQUEST TOTAL TO DATE
ITEMS $
BRIDGE ENGINEER DATE FORCE ACCOUNT $
AGREED PRICE $(0.00)
FHWA REP. DATE ADJUSTMENT $ $
DESIGN ENGINEER DATE TOTAL $ (0.00) $(0.00)
FEDERAL PARTICIPATION
PROJECT MANAGER DATE X PARTICIPATING [] PARTICIPATING IN PART [] NONE
[] NON-PARTICIPATING(Maintenance) [] NON-PARTICIPATING
OTHER (Specify) DATE FEDERAL SEGREGATION (If more than one funding source or P.1.P. type)
[1 cCco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
DIST. PRIOR APPROVAL BY DATE FEDERAL FUNDING SOURCE PERCENT
HQ (ISSUE & APPROVE ) (TO PROCEED ) BY DATE

RESIDENT ENGINEER SIGNATURE




