

Attachment 4
SAMPLE: Contract Change Order—Use of HMAPay

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Sheet 1 of 1

CEM-4900 (REV 05/2001) CT# 7541-3501-0

Change Requested by: ☒ engineer ☐ contractor

CCO NUMBER Required	SUPPL. NUMBER Required	CONTRACT NUMBER Required	ROAD Required	FEDERAL NUMBER(S) If applicable
------------------------	---------------------------	-----------------------------	------------------	------------------------------------

TO

Required

contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the engineer's estimate.

Revising paragraph 2 of subsection 39-4.03D, "Charts and Records," of the *Standard Specifications*, in accordance with CPD 08-2, as follows:

"Submit quality control test results using Caltrans' statistical evaluation program, HMAPay, available at www.dot.ca.gov/hq/construc/hma/HMAPay.xls"

There will be no cost or credit to the state by reason of this change.

Estimated Cost: ☐ Increase ☐ Decrease \$ 0.00

By reason of this order the time of completion will be adjusted as follows:

SUBMITTED BY

SIGNATURE	(PRINT NAME & TITLE) Name, Engineer	DATE
-----------	----------------------------------------	------

APPROVAL RECOMMENDED BY

SIGNATURE	(PRINT NAME & TITLE) Name, Title	DATE
-----------	-------------------------------------	------

ENGINEER APPROVAL BY

SIGNATURE	(PRINT NAME & TITLE) Name, Title	DATE
-----------	-------------------------------------	------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME & TITLE) Name, Title	DATE
-----------	-------------------------------------	------

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.