

CHANGE ORDER MEMORANDUM

CEM-4903 (REV 2/2014)

Page 1 of 1

DATE _____

TO			FILE CONTRACT NO. _____	
FROM			CO-RTE-PM _____	
			FED NO. _____	
CHANGE ORDER NO.	SUPPLEMENT NO.	CATEGORY CODE CHSB	CONTINGENCY BALANCE (Including this change) \$ _____	
CHANGE ORDER AMOUNT \$ _____ <input type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	
SUPPLEMENTAL FUNDS PROVIDED \$ _____			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input type="checkbox"/> YES <input type="checkbox"/> NO	
ORIGINAL CONTRACT TIME: _____ DAY(S)	TIME ADJUSTMENT THIS CHANGE: _____ DAY(S)	PREVIOUSLY APPROVED TIME ADJUSTMENTS: _____ DAY(S)	PERCENTAGE TIME ADJUSTED (Including this change) _____ %	TOTAL # OF UNRECONCILED DEFERRED TIME (Including this change) _____

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Revising Section 15-5.06, "Polyester Concrete Overlay," of the *Standard Specifications* to require California Test 342, "Method of Test for Surface Skid Resistance with the California Portable Skid Test," to be performed within ten days after the completion of the trial overlay and prior to production overlay work.

REASON FOR CHANGE:

This change will assure the Contractor's materials and means for producing polyester concrete overlays meet all applicable specifications prior to commencement of production overlay work.

CONCURRENCE:

This change order is in accordance with Division of Construction CPD 14-4, dated June 17, 2014. FHWA gave blanket prior approval for this change on June 5, 2014.

METHOD OF PAYMENT:

Cost information and a force account analysis supporting the lump sum for the extra work are on file in the project records.

(or)

This change order provides for payment for extra work at force account.

TIME ADJUSTMENT:

A determination of time adjustment will be deferred until the trial overlay is authorized in conformance with the specifications by reason of this change order.

CONCURRED BY:		ESTIMATE OF COST	
CONSTRUCTION ENGINEER/BRIDGE ENGINEER	DATE	THIS REQUEST	TOTAL TO DATE
		ITEMS	
PROJECT ENGINEER	DATE	FORCE ACCOUNT	_____
		AGREED PRICE	_____
PROJECT MANAGER	DATE	ADJUSTMENT	_____
		TOTAL	\$0.00
FHWA REP.	DATE	FEDERAL PARTICIPATION	
		<input type="checkbox"/> PARTICIPATING	<input type="checkbox"/> PARTICIPATING IN PART <input type="checkbox"/> NONE
ENVIRONMENTAL	DATE	<input type="checkbox"/> NON-PARTICIPATING (Maintenance)	<input type="checkbox"/> NON-PARTICIPATING
OTHER (SPECIFY)	DATE	FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)	
	DATE	<input type="checkbox"/> CHANGE ORDER FUNDED PER CONTRACT	<input type="checkbox"/> CHANGE ORDER FUNDED AS FOLLOWS
HQ OR DISTRICT PRIOR APPROVAL BY	DATE	FEDERAL FUNDING SOURCE	PERCENT
		_____	_____
RESIDENT ENGINEER SIGNATURE	DATE	_____	_____
		_____	_____